

## FGDC Future Directions Initiative - Project Timeline

Timeframe	Action	Comments/Results
12/2/03	Invitation to participate-draft of project plan	
12/8/03	FGDC/GOS Staff SPOT	Part I complete.
1/6/04	Visioning Validation Session FGDC Coordination Group	Complete-need to explore bold steps
1/14/04	FGDC/GOS Staff SPOT II	Complete - actions I Dd
1/22/04	ESRI Facilitated Discussion - FGDC, TNM, & GOS	Complete - presentations available. Message tested
1/30/04	Writing team to begin to format and draft document	Use foundation documents & results so far
1/04 - 2/04	Interviews of Key Players	In progress
2/3/04	FGDC Coordination Group Meeting Follow-up, Briefing & Feedback	Cancelled - 2 hour delay
3/2/04	FGDC Coordination Group Meeting Briefing & Feedback	
3/9/04	Industry Focus Group	STIA to host
3/27/04	NSGIC Conference - Workshop	Planning in Progress
By 3/30/04	Facilitated workshop for targeted professional groups - URI SA, OCG, MAPPS, UCGIS, GIT A, ACSM, Etc	Exploring this possibility
4/6/04	FGDC Coordination Group Meeting Briefing & Feedback	
4/7/04	Writing team preliminary draft of document to planning team	
4/30/04	Draft Complete - distribute to geospatial community for feedback	
5/4/04	FGDC Coordination Group Meeting Briefing & Feedback on draft	
5/14/04	Comments due back	
Week of 5/17/04	Writing Team Meeting - work on final document. Send to editor.	
5/28/04	Final Copy complete - Briefing with Director	
6/1/04	Briefing to Coordination Group	
6/04	Report to the Steering Committee	